

SECRET

25X1A

OXO-3429
Copy 2 of 4

8 May 1962

[Redacted]

Attention: [Redacted]

Gentlemen:

Amendment No. 7 to Subcontract No. 005 with [Redacted]
[Redacted] is approved for issuance under Task Order No. 5 to Contract
No. [Redacted]

Very truly yours,

SIGNED

[Redacted]

Contracting Officer

CS/DPD-DD/R: [Redacted] ccc

Distribution:

- Cy 1 - [Redacted]
2 - CS/DPD [Redacted] T.O. 5 A&I w/DPD-2814-62 & ench.
3 - CS/DPD Chrono
4 - RI/DPD

SECRET

STATINTL

DPD-2814-62
COPY 1 OF 1

S-20, 339

Copy 1 of 3

April 23, 1962

STATINTL

[Redacted]
Contracting Officer
Washington, D . C.

STATINTL

STATINTL

Subject: Contract [Redacted]

Dear [Redacted]

25X1D

It has become necessary again to extend Subcontract 005 under Task Order #5 of the above Contract and to increase the funds available for such additional work.

While the Subcontractor has done very good work on [Redacted] this is a true research and development activity at the forefront of the state of the art.

Enclosed is a copy of Amendment #7 of this Subcontract which we propose to execute. May I have your approval.

Very truly yours,

STATINTL

STATINTL

[Redacted]
Enc. 1

STATINTL PRIME CONTRACT: [REDACTED]

SUBCONTRACT: 005

AMENDMENT NO.: 7

STATINTL This Agreement entered into as of the thirtieth day
STATINTL of April 1962 by and between [REDACTED]
STATINTL hereinafter called [REDACTED] and [REDACTED]
[REDACTED] hereinafter called [REDACTED] STATINTL

WITNESSETH THAT

STATINTL WHEREAS, [REDACTED] desires [REDACTED] to continue and extend
STATINTL its work on microwave switches under Subcontract 005, and

STATINTL WHEREAS, [REDACTED] is willing so to do,

NOW THEREFORE, in consideration of the premises and
other valuable consideration, the parties hereto agree further
to amend said Subcontract as follows:

(1) Article 1 A. of said Subcontract 005, as amended,
is further amended by adding thereto the following subparagraphs
19 through 25: STATINTL

19.

20.

21.

22.

-2-

STATINTL

23.

24.

25.

(2) Article 2 of said Subcontract, as amended, is hereby further amended to read as follows: "The performance of work hereunder shall commence 1 February 1960 and shall end 30 November 1962."

(3) Article 3 of said Subcontract, as amended, is hereby further amended to read as follows: "The total estimated cost of work and services hereunder is [] which together with a fixed fee in the amount of [] makes a total of []" STATINTL

(4) Article 4 A.2 of the said Subcontract, as amended, is further amended by deleting the figure [] and inserting in lieu thereof the figure [] STATINTL

(5) Except as amended by this Amendment No. 7, all other terms and conditions of Subcontract 005, as amended, shall remain unchanged and in full force and effect.

INWITNESS WHEREOF the parties hereto have hereunto set their hands and seals as of the date first above written. STATINTL

DATE _____

DATE _____

BY _____